DELEGATION OF AUTHORITY

CLAIM ADMINISTRATION

ENTITLEMENT AUTHORITY!

NEGOTIATED SETTLEMENT AUTHORITY?

PERIOD ITEM
Prior to ) . , . ) ) Claim Settlement Reports (CSRs) must be submitted to the Construction Program
I ssuance of Notices of Potential | Approvals of contract change orders (CCO) resolving entitlement potential claims & protests are for all Negotiated Settlements, with no exceptions. The CCO Memo may not be
Proposed Final | Claim & Protests subject to the Delegation Authority for CCOs. used in lieu of the CSR. The CCO and CCO Memo must be attached to the CSR

Estimate (PFE)

Return of PFE
until Board of

Approvals of CCOs resolving entitlement claims are subject to the Delegation Authority for CCOs.

Entitlement Claim CCOs subject to district approval:
- District Division Chief approves CCOs, may not be delegated to Construction Engineers.

prior to sending to the Construction Program.
Approval of CSRsresolving settlement of potential claims, protests, and claimsis
subject to the Executive Order Delegation noted below:
< $500K
- District Construction Division Chief submits CSR for approval (see note b).

i Clams - .- _Fax copy to the Contract Reviewer for information._ _ __ _________________________.
Review (BOR) - - - . .
Mesting Entitlement Claim CCOs subject to Program approval: - Construction Coordinator recommends approval.
. District Construction Division Chief submits for approval. + Legal recommends approval.
. Construction Coordinator approves. - Construction Program Manager approves.
Approvals of CCOs resolving entitlement claims are subject to the District Director’s = $509K ) ) ]
__Determination and the Delegation Authority forcCOs.. + District Director submits CSR for approval (see note b).
Entitlement Claim CCOs subject to district approval: - Construction Coordinator recommends approval.
- District Division Chief approves CCOs, may not be delegated to Construction Engineers. + Legal recommends approval.
. Fax copy to the Contract Reviewer for information. - Construction Program Manager recommends approval.
BORMeeting | | - Deputy Director of Project Development approves.
through Final Clams . . . Notes:
Edtimate Entitlement Claim CCOs subject to Program approval: a Approval of the corresponding CCO is subject to the normal Delegation of Authority for
- District Construction Division Chief provides signature under “submitted by” on CCO Memo. CCOs. The Contract Reviewer will either provide a CCO authorization or notify the
- Construction Coordinator provides signature on CCO Memo recommending approval. b _?Lgré%g’ glrj]thorlze the %CO CR o for the Digrict i it
- Construction Program Manager provides signature of approval on CCO Memo. ' sugmitted aﬂz:rr?ﬁésgnoszrggtsmg or approval for the District Director it itis
Approval of the CCO is subject to the normal Delegation of Authority for CCO's. ¢. The approved CSR isfiled in the Construction Program confidential files. All drafts
should be destroyed.
CLAIM ARBITRATION
PERIOD ITEM NEGOTIATED SETTLEMENT AUTHORITY?
Settlement Offers Meeting: Approval of CSR'sresolving settlement of claimsin arbitration are subject to Executive Order Delegation: Current delegation limits are
Occurs when a contractor offersto settle claims prior to noted below:
judgement. < $500K (Construction Coordinator, Contract Management Office Chief, District Division Chief, and Program Manager meet and are
Req_uest_ for Pre-Discovery Settlement Meeting: advised by Legal on Offer. Legal has CSR prepared.)
A_rbnranon May be requested by Legal to consider issuing a settlement Coordinator submits CSR for District Construction Division Chief acceptance.
Filed offer. _ Construction Program Manager approves.
Post Discovery Settlement Meeting: > $500K (Construction Coordinator, Contract Management Office Chief, District Division Chief, and Program Manager meet on offer and
Requested by Legal or Construction Program to consider issuing are advised by Legal on offer. Legal has CSR prepared.)
a settlement offer. Program Manager submits CSR for District Director acceptance.
Settlements: Deputy Director of Project Development approves.
Arbitration Contractor offers or State issues prior to Arbitrator Award. Approval of the corresponding CCO is made in the Construction Program.

Awards

2. HQ issues CCO and makes payment.

1. If additional funding required, District processes request.

1. Entitlement — Merit, even partial, requiring compensation per Public Contract Code Section 10227 “Changes in plans and specifications’ and the Construction Manual “necessary to complete the work as originally contemplated”.
2. Negotiated Settlement — Per Public Contract Code Section 9201 “ Authority to compromise or otherwise settle any claim relating to a contract at any time” and per the Construction Manual “Negotiated in the best interest of the state”.
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